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25X1A5a1
o : The Files: NN bATE:28 Februery 1963

supject: Trip Report - Demodulator Test Program wilth _ 25X1A5a1

1, Project Description:

This project will compsare the field performance of the
seven~bit Barker code system (CV-1T), a conventional FSK
Demodulator (Northern 17h) and a linear demoduletor incor-
porating the Page Decision Threshold Computer,

2, Contractual Informmtion: 25X1A5a1

s, Initlal Cost:

b, Initiation Date: 1 July 1962

¢, Completion Date: December 1962 Extension: 1) 1 March 1963

d, Deliversble Ttems: A Comprehensive 2) 1 April 1963
Engineering/Field Test Report

3. Date of Meeting: 28 Februery 1963
k, Place of Meeting: [HIEEEEEEG

5. Persons Attending:

25X1A5a1

Non-Agency

&encz
25X1A9a

6, Contractor's Performance:

a, On Schedule and Expected to Remain So: TYes
b, Within Obligated Funds and Expected to Remain So: Yes
¢, Satisfactory Technical Progress: 7Yes

T. Project Status:

25X1A5a1
A visit was made to the contractor's facility at [ GGTGc0N
Virginia to witness on-the-air testing of the three demcdulators,
The equipment set-up and test plem were belng followed as described
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SUBJECT: Demodulator Test Program with _

in the previous trip report dated 21 January, At the time of
the visit, the contractor had been rumming the tests for four
days, Test results indicate that the demodulators "stack-up"

25X1A5a1

Subsequent to a telecon with-on 4 March 1963, the
formal on-the~alr testing was scheduled to continue until
22 March, However, the project engineer recommended during
the telecon that the testing be terminated within the mnext
several days, The data that was being obtalned was beccming

increasingly repetitive and no great service would be performed

by continmuing to take additional data of this type. It was
felt that the effectlveness of each demod had clearly been
demonstrated at this point, On 5 March-was informed to
stop the tests and begin preparation of a comprehensive engi-
neering report describing the tests and performance of each
demod.,
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